
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/07/2001

ESTIMATE SUMMARY 08:15:55

CONTID: C12501         ESTIMATE NO: 0021 PROG 1994

PCN: 12501-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50/SH 47/I-25 - PACKAGE D PERCENT TIME:

PROJECT NO: NH 0503-055                   

SH 50/SH 47/I-25 - Package D

NAME OF ROAD: STATE HIGHWAY 50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/07/2001 DATE TIME STARTED 08/09/1999

P.O. BOX 580 DATE LET 07/08/1999 DATE WORK BEGAN 08/09/1999

 DATE AWARDED 07/19/1999 DATE TIME STOPPED 12/26/2007

 DATE CONTRACT EXECUTED 07/19/1999 DATE ACCEPTED 12/26/2007

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 08/09/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,220,198.47 PARTICIPATING $ $ 2,515.02

AWARD PROJECT AMT: 9,611,168.95 NON-PARTICIPATING 11,872.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.22

CALENDAR DAYS

CALENDAR DAYS

99.86%

15,896.44

14,387.64

14,387.64

14,387.64

$

$

$

$

10,744,409.65

459,892.38

11,204,302.03

0.00

11,204,302.03

-144,167.53

0.00

11,060,134.50

0.00

AMOUNT DUE 11,060,134.50 14,387.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,387.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

524.0 TIME ALLOW: 498

ORIG TIME ALLOW: 425
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00001  
 

0.900

HA  

25,000.00000 22,500.000.900

0.00

0010 REMOVAL OF STRUCTURE 27.000

0.000

202-00001  
 

27.000

EACH

1,000.00000 27,000.0027.000

0.00

0015 REMOVAL OF TREE 131.000

0.000

202-00010  
 

131.000

EACH

300.00000 39,300.00131.000

0.00

0020 REMOVAL OF HEADWALL 6.000

0.000

202-00015  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0030 REMOVAL OF DITCH LINING 0.000

0.000

202-00025  
 

0.000

M   

12.00000 0.000.000

0.00

0035 REMOVAL OF SLOPE AND DITCH PAVING 392.800

0.000

202-00026  
 

393.000

M2  

10.00000 3,928.00392.800

0.00

0040 REMOVAL OF WATER SERVICE 1.000

0.000

202-00030  
 

1.000

EACH

600.00000 600.001.000

0.00

0045 REMOVAL OF FIRE HYDRANT 4.000

0.000

202-00031  
 

4.000

EACH

700.00000 2,800.004.000

0.00

0050 REMOVAL OF PIPE 1,130.000

0.000

202-00035  
 

1,130.000

M   

40.00000 45,200.001,130.000

0.00

0055 REMOVAL OF END SECTION 12.000

0.000

202-00037  
 

12.000

EACH

200.00000 2,400.0012.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF BARRICADE 2.000

0.000

202-00070  
 

2.000

EACH

150.00000 300.002.000

0.00

0065 REMOVAL OF WALL 66.500

0.000

202-00160  
 

67.000

M2  

50.00000 3,325.0066.500

0.00

0070 REMOVAL OF CONCRETE MEDIAN COVER 2,730.300

0.000

202-00190  
 

2,730.300

M2  

7.00000 19,112.102,730.300

0.00

0075 REMOVAL OF SIDEWALK 3,187.700

6.700

202-00200  
 

3,194.400

M2  

7.00000 22,360.803,194.400

46.90

0080 REMOVAL OF CURB 913.000

0.000

202-00201  
 

913.000

M   

6.00000 5,478.00913.000

0.00

0085 REMOVAL OF CURB AND GUTTER 5,084.000

3.700

202-00203  
 

5,088.000

M   

11.00000 55,964.705,087.700

40.70

0090 REMOVAL OF CONCRETE PAVEMENT 1,718.000

0.000

202-00210  
 

1,718.000

M2  

12.00000 20,616.001,718.000

0.00

0095 REMOVAL OF ASPHALT MAT 74,002.200

0.000

202-00220  
 

74,002.200

M2  

2.25000 166,504.9574,002.200

0.00

0100 *REMOVAL OF ASPHALT MAT (PLANING) 9,461.200

0.000

202-00240  
 

9,461.200

M2  

2.50000 23,653.009,461.200

0.00

0105 *REMOVAL OF LIGHT STANDARD 9.000

0.000

202-00700  
 

9.000

EACH

165.00000 1,485.009.000

0.00

0110 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GROUND SIGN 124.000

0.000

202-00810  
 

124.000

EACH

85.00000 10,540.00124.000

0.00

0120 *REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

660.00000 660.001.000

0.00

0125 *REMOVAL OF SIGN PANEL 8.000

0.000

202-00821  
 

8.000

EACH

175.00000 1,400.008.000

0.00

0130 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0135 REMOVAL OF CONCRETE FOOTING 4.000

0.000

202-00900  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0140 REMOVAL OF FENCE 452.000

0.000

202-01000  
 

452.000

M   

10.00000 4,520.00452.000

0.00

0145 *REMOVAL OF GUARDRAIL TYPE 3 60.000

0.000

202-01130  
 

60.000

M   

15.00000 900.0060.000

0.00

0150 PLUG CULVERT 6.000

0.000

202-04001  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0155 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,948.000

0.000

203-00010  
 

62,948.000

M3  

8.20000 516,173.6062,948.000

0.00

0160 POTHOLING 160.000

0.000

203-01597  
 

160.000

HOUR

1.00000 160.00160.000

0.00

0165 STRUCTURE EXCAVATION 20,986.000

0.000

206-00000  
 

20,986.000

M3  

6.00000 125,916.0020,986.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STRUCTURE BACKFILL (SPECIAL) 70.000

0.000

206-00050  
 

70.000

M3  

25.00000 1,750.0070.000

0.00

0175 STRUCTURE BACKFILL (FLOW-FILL) 9.000

0.000

206-00065  
 

9.000

M3  

100.00000 900.009.000

0.00

0180 STRUCTURE BACKFILL (CLASS 1) 3,769.000

0.000

206-00100  
 

3,769.000

M3  

14.00000 52,766.003,769.000

0.00

0185 STRUCTURE BACKFILL (CLASS 2) 4,112.000

0.000

206-00200  
 

4,112.000

M3  

10.00000 41,120.004,112.000

0.00

0190 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

0.000

M3  

20.00000 0.000.000

0.00

0195 TOPSOIL 3,341.000

0.000

207-00205  
 

3,341.000

M3  

8.00000 26,728.003,341.000

0.00

0200 EROSION BALES 6.000

0.000

208-00010  
 

6.000

EACH

12.00000 72.006.000

0.00

0205 SILT FENCE 1,449.000

0.000

208-00020  
 

1,449.000

M   

5.00000 7,245.001,449.000

0.00

0210 STORM DRAIN INLET PROTECTION 7.000

0.000

208-00050  
 

7.000

EACH

250.00000 1,750.007.000

0.00

0215 STABILIZED CONSTRUCTION ENTRANCE 3.000

0.000

208-00070  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0220 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

4,000.00000 2,000.000.500

0.00

0230 RESET WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

350.00000 350.001.000

0.00

0235 RESET FIRE HYDRANT 4.000

0.000

210-00050  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0240 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

180.00000 180.001.000

0.00

0245 *RESET TRAFFIC SIGNAL POLE 2.000

0.000

210-00840  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

0250 *RESET FENCE 62.600

0.000

210-01000  
 

63.000

M   

45.00000 2,817.0062.600

0.00

0255 ADJUST MANHOLE 63.000

0.000

210-04010  
 

63.000

EACH

400.00000 25,200.0063.000

0.00

0260 MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0265 *MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0270 ADJUST VALVE BOX 68.000

0.000

210-04050  
 

68.000

EACH

175.00000 11,900.0068.000

0.00

0275 SEEDING (NATIVE) 2.200

0.000

212-00006  
 

2.200

HA  

900.00000 1,980.002.200

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MULCHING (WEED FREE) 2.200

0.000

213-00003  
 

2.200

HA  

900.00000 1,980.002.200

0.00

0285 MULCHING (DECORATIVE) 730.000

0.000

213-00005  
 

730.000

M3  

50.00000 36,500.00730.000

0.00

0290 MULCH TACKIFIER 376.000

0.000

213-00061  
 

376.000

KG  

6.00000 2,256.00376.000

0.00

0295 AGGREGATE BASE COURSE (CLASS 6) 17,648.000

0.000

304-06007  
 

17,648.000

M3  

28.00000 494,144.0017,648.000

0.00

0300 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,877.000

21.990

403-00720  
 

2,901.870

T   

83.00000 240,616.172,898.990

1,825.17

0305 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

11,692.040

0.000

403-34324  
 

11,692.040

T   

38.40000 448,974.3411,692.040

0.00

0310 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (9 6)(PG 
58-28) 

51,806.410

0.000

403-34352  
 

51,806.410

T   

32.70000 1,694,069.6151,806.410

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0315 EMULSIFIED ASPHALT (SLOW-SETTING) 58,568.000

0.000

411-10255  
 

58,568.000

L   

0.20000 11,713.6058,568.000

0.00

0320 *CONCRETE PAVEMENT (150 MM) 1,546.700

0.000

412-00600  
 

1,547.000

M2  

36.00000 55,681.201,546.700

0.00

0325 GEOTEXTILE (EROSION CONTROL) (CLASS A) 108.720

0.000

420-00100  
 

109.000

M2  

7.00000 761.04108.720

0.00

0330 GEOTEXTILE (PAVING) 3,386.000

0.000

420-00500  
 

3,386.000

M2  

1.50000 5,079.003,386.000

0.00

0335 MECHANICALLY STABILIZED EARTH WALL 168.900

0.000

504-04100  
 

169.000

M2  

400.00000 67,560.00168.900

0.00

0335 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0335 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0340 RIPRAP (300 MM) 29.000

0.000

506-00212  
 

29.000

M3  

50.00000 1,450.0029.000

0.00

0345 *CONCRETE SLOPE AND DITCH PAVING 1.000

0.000

507-00000  
 

1.000

M3  

500.00000 500.001.000

0.00

0350 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 
(COLORED) 

43.400

0.000

507-00105  
 

43.400

M3  

450.00000 19,530.0043.400

0.00

0355 *HAND RAIL 213.000

0.000

514-00100  
 

213.000

M   

487.00000 103,731.00213.000

0.00

0360 CONCRETE CLASS B 29.020

0.000

601-01000  
 

29.020

M3  

600.00000 17,412.0029.020

0.00

0365 CONCRETE CLASS B (WALL) 171.100

0.000

601-01050  
 

171.100

M3  

460.00000 78,706.00171.100

0.00

0370 FLY ASH SLURRY 13.700

0.000

601-10310  
 

14.000

M3  

100.00000 1,370.0013.700

0.00

0375 *STRUCTURAL CONCRETE COATING 484.000

0.000

601-40300  
 

484.000

M2  

35.00000 16,940.00484.000

0.00

0380 *REINFORCING STEEL 6,367.980

0.000

602-00000  
 

6,368.000

KG  

0.90000 5,731.186,367.980

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 375 MM REINFORCED CONCRETE PIPE 640.000

0.000

603-01150  
 

640.000

M   

115.00000 73,600.00640.000

0.00

0390 450 MM REINFORCED CONCRETE PIPE 595.000

0.000

603-01180  
 

595.000

M   

110.00000 65,450.00595.000

0.00

0390 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0395 525 MM REINFORCED CONCRETE PIPE 99.000

0.000

603-01210  
 

99.000

M   

140.00000 13,860.0099.000

0.00

0395 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 600 MM REINFORCED CONCRETE PIPE 335.000

0.000

603-01240  
 

335.000

M   

140.00000 46,900.00335.000

0.00

0400 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0405 750 MM REINFORCED CONCRETE PIPE 530.000

0.000

603-01300  
 

530.000

M   

170.00000 90,100.00530.000

0.00

0410 900 MM REINFORCED CONCRETE PIPE 527.000

0.000

603-01360  
 

527.000

M   

210.00000 110,670.00527.000

0.00

0415 1050 MM REINFORCED CONCRETE PIPE 394.000

0.000

603-01420  
 

394.000

M   

230.00000 90,620.00394.000

0.00

0415 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 1200 MM REINFORCED CONCRETE PIPE 70.000

0.000

603-01480  
 

70.000

M   

300.00000 21,000.0070.000

0.00

0425 1350 MM REINFORCED CONCRETE PIPE 592.440

0.000

603-01540  
 

592.440

M   

411.00000 243,492.84592.440

0.00

0425 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02240  
 

0.000

M   

300.00000 0.000.000

0.00

0435 750 MM REINFORCED CONCRETE PIPE SPECIAL 1.000

0.000

603-03300  
 

1.000

M   

750.00000 750.001.000

0.00

0440 900 MM REINFORCED CONCRETE PIPE SPECIAL 3.000

0.000

603-03360  
 

3.000

M   

850.00000 2,550.003.000

0.00

0445 1050 MM REINFORCED CONCRETE PIPE SPECIAL 2.000

0.000

603-03420  
 

2.000

M   

1,000.00000 2,000.002.000

0.00

0450 1200 MM REINFORCED CONCRETE PIPE SPECIAL 1.000

0.000

603-03480  
 

1.000

M   

1,000.00000 1,000.001.000

0.00

0455 1350 MM REINFORCED CONCRETE PIPE SPECIAL 15.000

0.000

603-03540  
 

15.000

M   

1,250.00000 18,750.0015.000

0.00

0455 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 450 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

3.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

600.00000 600.001.000

0.00

0470 1050 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0475 770X490 MM REINFORCED CONCRETE END SECTION ELLI PTICAL 0.000

0.000

603-05124  
 

0.000

EACH

700.00000 0.000.000

0.00

0480 200 MM PLASTIC PIPE 193.000

0.000

603-50008  
 

193.000

M   

115.00000 22,195.00193.000

0.00

0480 MATERIAL ALLOWANCE 604C PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE 604C PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE 604C PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0485 450 MM PLASTIC PIPE 12.000

0.000

603-50018  
 

12.000

M   

125.00000 1,500.0012.000

0.00

0490 *INLET TYPE C (2 M) 5.000

0.000

604-00305  
 

5.000

EACH

2,000.00000 10,000.005.000

0.00

0495 *INLET TYPE C (4 M) 2.000

0.000

604-00310  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0500 *INLET TYPE 16 (2 M) 7.000

0.000

604-16005  
 

7.000

EACH

2,000.00000 14,000.007.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *INLET TYPE 16 (4 M) 4.000

0.000

604-16010  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0510 *INLET TYPE 16 (DOUBLE) (2 M) 3.000

0.000

604-16505  
 

3.000

EACH

3,200.00000 9,600.003.000

0.00

0515 *INLET TYPE 16 (DOUBLE) (4 M) 1.000

0.000

604-16510  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0520 *INLET TYPE 16 (TRIPLE) (2 M) 8.000

0.000

604-16605  
 

8.000

EACH

7,000.00000 56,000.008.000

0.00

0525 *INLET SPECIAL (2 M) 10.000

0.000

604-19005  
 

10.000

EACH

2,100.00000 21,000.0010.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 *INLET SPECIAL (4 M) 12.000

0.000

604-19010  
 

12.000

EACH

3,500.00000 42,000.0012.000

0.00

0535 *INLET SPECIAL (6 M) 2.000

0.000

604-19015  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0540 *INLET TYPE R  L 1.5 (2 M) 7.000

0.000

604-19105  
 

7.000

EACH

2,500.00000 17,500.007.000

0.00

0545 *INLET TYPE R  L 3 (2 M) 6.000

0.000

604-19205  
 

6.000

EACH

3,300.00000 19,800.006.000

0.00

0550 *INLET TYPE R  L 3 (4 M) 1.000

0.000

604-19210  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0555 *INLET TYPE R  L 4.5 (2 M) 2.000

0.000

604-19305  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0560 *INLET TYPE R  L 4.5 (4 M) 1.000

0.000

604-19310  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0565 OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0565 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0565 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 *VANE GRATE INLET (2 M) I-84 DEL. SEE REF.#1355 1.000

0.000

604-25005  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0575 *VANE GRATE INLET (4 M) I-86 DEL. SEE REF.#1360 1.000

0.000

604-25010  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0580 MANHOLE SLAB BASE (2 M) 11.000

0.000

604-30005  
 

11.000

EACH

2,000.00000 22,000.0011.000

0.00

0585 MANHOLE SLAB BASE (4 M) 19.000

0.000

604-30010  
 

19.000

EACH

2,200.00000 41,800.0019.000

0.00

0590 MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0595 MANHOLE T-BASE (5 M) 3.000

0.000

604-32015  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0600 MANHOLE T-BASE (6 M) 3.000

0.000

604-32020  
 

3.000

EACH

4,300.00000 12,900.003.000

0.00

0605 *MANHOLE SPECIAL 4.000

0.000

604-39000  
 

4.000

EACH

3,100.00000 12,400.004.000

0.00

0605 MATERIAL ALLOWANCE 604A MANHOLE COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 MANHOLE SPECIAL (2 M) 2.000

0.000

604-39005  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0615 MANHOLE SPECIAL (4 M) 2.000

0.000

604-39010  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0620 150 MM PIPE UNDERDRAIN 757.000

0.000

605-83560  
 

757.000

M   

51.00000 38,607.00757.000

0.00

0625 SUBSURFACE DRAIN OUTLET 73.000

0.000

605-84000  
 

73.000

M   

40.00000 2,920.0073.000

0.00

0630 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 328.000

0.000

606-00301  
 

328.000

M   

52.00000 17,056.00328.000

0.00

0635 GUARDRAIL TYPE 7 (STYLE CE) 406.300

0.000

606-00740  
 

406.300

M   

215.00000 87,354.50406.300

0.00

0640 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0645 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0650 FENCE (TEMPORARY) 2,139.000

0.000

607-11580  
 

2,139.000

M   

9.00000 19,251.002,139.000

0.00

0655 *CONCRETE SIDEWALK 5,590.300

3.700

608-00000  
 

5,594.000

M2  

22.00000 123,068.005,594.000

81.40

0660 *CONCRETE CURB RAMP 600.900

0.000

608-00010  
 

601.000

M2  

36.00000 21,632.40600.900

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *CONCRETE BIKEWAY (150 MM) 4,398.700

0.000

608-00026  
 

4,399.000

M2  

25.50000 112,166.854,398.700

0.00

0670 BITUMINOUS CURB RAMP 0.000

0.000

608-01010  
 

0.000

T   

150.00000 0.000.000

0.00

0675 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,457.100

0.000

609-21010  
 

1,457.100

M   

24.00000 34,970.401,457.100

0.00

0680 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,837.000

0.000

609-21011  
 

2,837.000

M   

31.00000 87,947.002,837.000

0.00

0685 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,665.000

6.700

609-21020  
 

5,672.000

M   

25.50000 144,628.355,671.700

170.85

0690 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,541.600

0.000

609-21021  
 

1,542.000

M   

27.00000 41,623.201,541.600

0.00

0695 *CURB, GUTTER AND SIDEWALK SPECIAL 0.000

0.000

609-22900  
 

0.000

M   

250.00000 0.000.000

0.00

0700 *GUTTER TYPE 2 (1200 MM) 68.000

0.000

609-24004  
 

68.000

M   

65.00000 4,420.0068.000

0.00

0705 *GUTTER TYPE 2 (VARIABLE) 166.000

0.000

609-24100  
 

166.000

M   

80.00000 13,280.00166.000

0.00

0710 *CURB TYPE 4 (SECTION M) 6.000

0.000

609-40011  
 

6.000

M   

30.00000 180.006.000

0.00

0715 CURB TYPE 6 (SECTION M) 64.000

0.000

609-60011  
 

64.000

M   

31.00000 1,984.0064.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,161.900

0.000

610-00020  
 

3,162.000

M2  

40.00000 126,476.003,161.900

0.00

0725 *DELINEATOR (TYPE I) 12.000

0.000

612-00001  
 

12.000

EACH

28.00000 336.0012.000

0.00

0730 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

0.000

EACH

25.00000 0.000.000

0.00

0735 *50 MM ELECTRICAL CONDUIT (PLASTIC) 7,576.500

0.000

613-01200  
 

7,577.000

M   

23.00000 174,259.507,576.500

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 *50 MM ELECTRICAL CONDUIT (PLASTIC) (INSTALL ON LY) 0.000

0.000

613-01202  
 

0.000

M   

18.00000 0.000.000

0.00

0745 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,066.500

0.000

613-01300  
 

1,067.000

M   

28.00000 29,862.001,066.500

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 *100 MM ELECTRICAL CONDUIT (PLASTIC) 1,359.000

0.000

613-01400  
 

1,359.000

M   

70.00000 95,130.001,359.000

0.00

0750 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 MATERIAL ALLOWANCE 613A ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 *CONDUIT (INSTALL ONLY) 508.000

0.000

613-04000  
 

508.000

M   

18.00000 9,144.00508.000

0.00

0760 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0760 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 *LIGHT STANDARD METAL (12.2 METER) (SPECIAL) 87.000

0.000

613-34401  
 

87.000

EACH

1,100.00000 95,700.0087.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C12501         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *LIGHT STANDARD FOUNDATION 87.000

0.000

613-40010  
 

87.000

EACH

600.00000 52,200.0087.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 613M LIGHT STANDARD FOOTINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *SECONDARY SERVICE PEDESTAL 4.000

0.000

613-50150  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0775 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 52.000

0.000

613-70250  
 

52.000

EACH

500.00000 26,000.0052.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE CIAL) 70.000

0.000

613-70403  
 

70.000

EACH

560.00000 39,200.0070.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0790 *SIGN PANEL (CLASS I) 88.300

0.000

614-00011  
 

88.300

M2  

300.00000 26,490.0088.300

0.00

0795 *SIGN PANEL (CLASS II) 26.400

0.000

614-00012  
 

26.400

M2  

330.00000 8,712.0026.400

0.00

0800 *SIGN PANEL (CLASS III) 13.100

0.000

614-00013  
 

13.100

M2  

375.00000 4,912.5013.100

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *SIGN PANEL (CLASS III) (INSTALL ONLY) 16.000

0.000

614-00028  
 

16.000

M2  

50.00000 800.0016.000

0.00

0810 *TIMBER SIGN POST 140X140 MM 17.000

0.000

614-00066  
 

17.000

M   

125.00000 2,125.0017.000

0.00

0815 *STEEL SIGN POST (U-2) 9.000

0.000

614-00200  
 

9.000

M   

25.00000 225.009.000

0.00

0815 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0815 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 *STEEL SIGN POST (63.5X63.5 MM TUBING) 330.700

0.000

614-00220  
 

331.000

M   

35.00000 11,574.50330.700

0.00

0820 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0825 *STEEL SIGN POST (S 75X8.0) 3.000

0.000

614-00357  
 

3.000

M   

110.00000 330.003.000

0.00

0825 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *STEEL SIGN POST (50 MM ROUND) 179.000

0.000

614-01502  
 

179.000

M   

46.00000 8,234.00179.000

0.00

0830 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 48.000

0.000

614-01552  
 

48.000

M   

150.00000 7,200.0048.000

0.00

0835 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0840 *ILLUMINATED SIGN 11.000

0.000

614-10130  
 

11.000

EACH

2,100.00000 23,100.0011.000

0.00

0840 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0840 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0845 *PEDESTRIAN SIGNAL FACE (400) 19.000

0.000

614-70117  
 

19.000

EACH

1,295.00000 24,605.0019.000

0.00

0845 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0845 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0845 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 *TRAFFIC SIGNAL FACE (300-300-300) 46.000

0.000

614-70336  
 

46.000

EACH

1,650.00000 75,900.0046.000

0.00

0850 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0855 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 18.000

0.000

614-70560  
 

18.000

EACH

2,600.00000 46,800.0018.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0855 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0860 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

35,000.00000 105,000.003.000

0.00

0860 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0865 BARRICADE (TYPE 3 F-B) 3.000

0.000

614-80312  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0870 BARRICADE (TYPE 3 F-C) 6.000

0.000

614-80313  
 

6.000

EACH

1,500.00000 9,000.006.000

0.00

0875 BARRICADE (TYPE 3 F-D) 0.000

0.000

614-80314  
 

0.000

EACH

500.00000 0.000.000

0.00

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 11.000

0.000

614-81010  
 

11.000

EACH

9,400.00000 103,400.0011.000

0.00

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0880 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0885 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0890 *TELEMETRY (FIELD) 4.000

0.000

614-86105  
 

4.000

EACH

4,300.00000 17,200.004.000

0.00

0890 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0895 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000

0.000

614-86240  
 

4.000

EACH

22,000.00000 88,000.004.000

0.00

0895 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0900 WATER SERVICE 4.000

0.000

619-00002  
 

4.000

EACH

720.00000 2,880.004.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 DN25 PLASTIC PIPE 0.000

0.000

619-50080  
 

0.000

M   

10.00000 0.000.000

0.00

0910 DN40 PLASTIC PIPE 0.000

0.000

619-50120  
 

0.000

M   

13.00000 0.000.000

0.00

0915 DN50 PLASTIC PIPE 107.000

0.000

619-50160  
 

107.000

M   

15.00000 1,605.00107.000

0.00

0920 DN80 PLASTIC PIPE 0.000

0.000

619-50240  
 

0.000

M   

20.00000 0.000.000

0.00

0925 DN100 PLASTIC PIPE 177.000

0.000

619-50320  
 

177.000

M   

31.00000 5,487.00177.000

0.00

0930 DN150 PLASTIC PIPE 34.400

0.000

619-50480  
 

34.400

M   

100.00000 3,440.0034.400

0.00

0935 DN300 PLASTIC PIPE 347.000

0.000

619-50960  
 

347.000

M   

135.00000 46,845.00347.000

0.00

0940 DN150 GATE VALVE 1.000

0.000

619-75048  
 

1.000

EACH

530.00000 530.001.000

0.00

0945 DN300 GATE VALVE 1.000

0.000

619-75096  
 

1.000

EACH

1,755.00000 1,755.001.000

0.00

0950 DN150 FIRE HYDRANT 3.000

0.000

619-78048  
 

3.000

EACH

2,100.00000 6,300.003.000

0.00

0955 DETOUR PAVEMENT 15,299.600

0.000

621-00450  
 

15,300.000

M2  

25.00000 382,490.0015,299.600

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 BOLLARD 6.000

0.000

622-00270  
 

6.000

EACH

400.00000 2,400.006.000

0.00

0965 DN90 POP-UP ROTARY SPRINKLER 0.000

0.000

623-00328  
 

0.000

EACH

50.00000 0.000.000

0.00

0970 DN40 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03112  
 

0.000

EACH

300.00000 0.000.000

0.00

0975 CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

0.000

M   

0.50000 0.000.000

0.00

0980 VALVE BOX 0.000

0.000

623-06900  
 

0.000

EACH

600.00000 0.000.000

0.00

0985 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

105,000.00000 105,000.001.000

0.00

0990 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00

0995 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

2,000.00000 1,500.000.750

0.00

1000 *PAVEMENT MARKING PAINT 2,395.000

0.000

627-00001  
 

2,395.000

L   

6.00000 14,370.002,395.000

0.00

1005 *EPOXY PAVEMENT MARKING 565.000

0.000

627-00005  
 

587.000

L   

22.00000 12,430.00565.000

0.00

1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 285.000

0.000

627-01000  
 

285.000

M2  

110.00000 31,350.00285.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

145.000

0.000

627-30325  
 

145.000

M2  

220.00000 31,900.00145.000

0.00

1020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 478.800

0.000

627-30330  
 

495.000

M2  

100.00000 47,880.00478.800

0.00

1025 *FLAGGING 2,362.000

0.000

630-00000  
 

2,362.000

HOUR

18.00000 42,516.002,362.000

0.00

1030 TRAFFIC CONTROL SUPERVISOR 390.000

1.000

630-00002  
 

391.000

DAY 

350.00000 136,850.00391.000

350.00

1035 *UNIFORMED TRAFFIC CONTROL 196.750

0.000

630-00003  
 

197.000

HOUR

1.00000 196.75196.750

0.00

1040 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

1.00000 0.000.000

0.00

1045 *TRAFFIC CONTROL INSPECTION 162.000

0.000

630-00007  
 

162.000

DAY 

240.00000 38,880.00162.000

0.00

1050 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000

0.000

630-80336  
 

21.000

EACH

300.00000 6,300.0021.000

0.00

1055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000

0.000

630-80341  
 

85.000

EACH

85.00000 7,225.0085.000

0.00

1060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000

0.000

630-80342  
 

37.000

EACH

110.00000 4,070.0037.000

0.00

1065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

110.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 14.500

0.000

630-80344  
 

15.000

M2  

110.00000 1,595.0014.500

0.00

1075 *VERTICAL PANEL 80.000

0.000

630-80350  
 

80.000

EACH

50.00000 4,000.0080.000

0.00

1080 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

21,000.00000 42,000.002.000

0.00

1085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

3.000

0.000

630-80356  
 

3.000

EACH

2,800.00000 8,400.003.000

0.00

1090 *DRUM CHANNELIZING DEVICE 450.000

0.000

630-80360  
 

450.000

EACH

50.00000 22,500.00450.000

0.00

1095 CONCRETE BARRIER (TEMPORARY) 1,624.000

0.000

630-80370  
 

1,624.000

M   

50.00000 81,200.001,624.000

0.00

1100 *CHANNELIZING DEVICE (FIXED) 6.000

0.000

630-80391  
 

6.000

EACH

33.00000 198.006.000

0.00

1105 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

2,200.00000 0.000.000

0.00

1110 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

7.000

0.000

630-85006  
 

7.000

EACH

3,500.00000 24,500.007.000

0.00

1115 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

33,000.00000 99,000.003.000

0.00

1115 MATERIAL ALLOWANCE 614O TRAFFIC SIGNAL SPAN WIR E POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12501-BID    ESTIMATE RUN

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1115 MATERIAL ALLOWANCE 614O TRAFFIC SIGNAL SPAN WIR E POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1115 MATERIAL ALLOWANCE 614O TRAFFIC SIGNAL SPAN WIR E POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1120 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1125 F/A PARTNERING 273.060

0.000

700-70011  
 

273.060

F A 

1.00000 273.06273.060

0.00

1130 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1135 F/A ON-THE-JOB TRAINEE 1,600.000

0.000

700-70020  
 

1,600.000

EACH

1.00000 1,600.001,600.000

0.00

1140 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1145 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

1150 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

1155 F/A REPAIR SPRINKLER SYSTEM & LANDSCAPING 32,556.630

0.000

700-70130  
 

32,556.630

F A 

1.00000 32,556.6332,556.630

0.00

1160 F/A ELECTRIC SERVICE 11,844.050

0.000

700-70190  
 

11,844.050

F A 

1.00000 11,844.0511,844.050

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1170 F/A WATER TAPS 2,197.340

0.000

700-70260  
 

2,197.340

F A 

1.00000 2,197.342,197.340

0.00

1175 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1180 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,028.200

0.000

700-70589  
 

2,028.200

F A 

1.00000 2,028.202,028.200

0.00

1320 ADDED ITEM (DOLLAR)/ SE COLO WATER CONSERVANCY DISPUTE -2,927.330

0.000

900-00006  
 

0.000

DOL 

1.00000 -2,927.33-2,927.330

0.00

1325 INLET TY D (SPEC) MCR LINE #4(TYC>TYD MOD) 1.000

0.000

604-00550  
 

1.000

EACH

4,550.00000 4,550.001.000

0.00

1330 CONST SURVEYING (HOUR) MCR LINE #5-ADDITIONAL 
SURVEYING

106.300

0.000

625-00001  
 

106.300

HOUR

100.00000 10,630.00106.300

0.00

1335 TRAFFIC CONE MCR LINE ITEM #6. 400.000

0.000

630-80380  
 

400.000

EACH

16.50000 6,600.00400.000

0.00

1340 DRUM CHANNEL DEV (LIGHT) (F) MCR LINE #9 - LIGH TED 
DRUMS

25.000

0.000

630-80363  
 

25.000

EACH

25.00000 625.0025.000

0.00

1345 ADDED ITEM (EACH)/ MCR LINE #7-SLAB BASE 6' 1.000

0.000

900-00007  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

1350 ADDED ITEM (METER)/ MCR LINE #8-SIDEWALK CHASE 4.000

0.000

900-00012  
 

4.000

M   

980.00000 3,920.004.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1500 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 9,811,442.032,515.029,819,478.43CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

1290 DN200 GATE VALVE MCR LN.#1 ELIZABETH SHUTOFF 2.000

0.000

619-75064  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

1310 F/A RELOCATE MCR LN#2 (RELOCATE UTILITIES) 155,359.490

0.000

700-70100  
 

155,359.490

F A 

1.00000 155,359.49155,359.490

0.00

1315 ADDED ITEM (CUBIC METER)/ MCR LINE #3 RCP ROCK 
STABILIZATION

1,098.000

0.000

900-00003  
 

1,098.000

M3  

35.00000 38,430.001,098.000

0.00

1355 VANE GRATE INLET (2 M) MCR LINE #10 MODIFIED INLET 1.000

0.000

604-25005  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

1360 VANE GRATE INLET (4 M) MCR LINE #11 MODIFIED INLET 1.000

0.000

604-25010  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

1365 ADDED ITEM (DOLLAR)/ MCR#12 DIRECT BILL U.T.C. 8,299.440

0.000

900-00006  
 

8,299.440

DOL 

1.00000 8,299.448,299.440

0.00

1370 PORT MESG PANEL MCR LINE ITEM #13 20.000

0.000

630-80359  
 

20.000

DAY 

325.00000 6,500.0020.000

0.00

1375 WIRING MCR LINE ITEM #14 1.000

0.000

613-10000  
 

1.000

L S 

1,435.00000 1,435.001.000

0.00

1380 HAND RAIL MCR LINE ITEM #15 40.000

0.000

514-00100  
 

40.000

M   

248.00000 9,920.0040.000

0.00
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PCN: 12501-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

1385 375 MM RCP SPEC MCR LN#16DELETED SEE1386 0.000

0.000

603-03150  
 

0.000

M   

1,450.00000 0.000.000

0.00

1386 ADDED ITEM (LUMP SUM)/ MCR LINE #16 TOPPER FACTORY 1.000

0.000

900-00014  
 

1.000

L S 

1,450.00000 1,450.001.000

0.00

1390 ADDED ITEM (LUMP SUM)/ CMO#5 LANDSCAPE RESTOCKING 1.000

0.000

900-00014  
 

1.000

L S 

575.00000 575.001.000

0.00

1395 ADDED ITEM (LUMP SUM)/ MCR LINE #17:BALTIMORE SIGNA L 1.000

0.000

900-00014  
 

1.000

L S 

4,180.00000 4,180.001.000

0.00

1400 ADDED ITEM (LUMP SUM)/ MCR LINE#19 RESTOCK GEOTEXT 
(PAVING)

1.000

0.000

900-00014  
 

1.000

L S 

725.37000 725.371.000

0.00

1405 ADDED ITEM (METER)/ MCR LINE#20 TRENCH DRAIN 8.000

0.000

900-00012  
 

8.000

M   

1,068.75000 8,550.008.000

0.00

1410 ADDED ITEM (EACH)/ MCR LINE#21 PARKING BLOCKS 25.000

0.000

900-00007  
 

25.000

EACH

31.20000 780.0025.000

0.00

1415 ADDED ITEM (LUMP SUM)/ MCR LINE#22 RESTRIPPING & P. B. 
GAETANO'S

1.000

0.000

900-00014  
 

1.000

L S 

1,750.00000 1,750.001.000

0.00

1420 ADDED ITEM (EACH)/ TYPE 3 BARRICADE MCR#23 1.000

0.000

900-00007  
 

1.000

EACH

700.00000 700.001.000

0.00

1425 MOBILIZATION (W/O AUTOPAY) MARQUO'S MOBILIZATIO N 
MCR#24

1.000

0.000

626-00100  
 

1.000

L S 

440.00000 440.001.000

0.00

1430 ADDED ITEM (EACH)/ MCR LINE #25 SURETRACK SCHEDUL'G  
PROGRAM

1.000

0.000

900-00007  
 

1.000

EACH

420.00000 420.001.000

0.00
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PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

1435 FURN SIGN PANEL (CL I) MCR LINE#26 SIGN #6-52 0.740

0.000

614-00021  
 

1.000

M2  

140.35000 103.860.740

0.00

1440 FURN SIGN PANEL (CL III) MCR LINE#27 SIGN #'S 6 -18 & 
6-20

8.820

0.000

614-00023  
 

9.000

M2  

22.77000 200.838.820

0.00

1445 MOBILIZATION (W/O AUTOPAY) MCR LINE#28 DELIVER 6-18, 
20 & 52

1.000

0.000

626-00100  
 

1.000

L S 

412.50000 412.501.000

0.00

1450 ADDED ITEM (HECTARE)/ MCR LINE#29 FERTILIZER 2.200

0.000

900-00001  
 

2.200

HA  

400.00000 880.002.200

0.00

1455 1050 MM TRASH GUARD MCR LINE #30 1.000

0.000

616-30042  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

1460 MOBILIZATION (W/O AUTOPAY) MCR LINE #31 1.000

0.000

626-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

1465 ADDED ITEM (HOUR)/ MCR LINE # 32 - WEED TRIMMING 71.500

199.000

900-00010  
 

271.000

HOUR

38.58000 10,435.89270.500

7,677.42

1470 ADDED ITEM (HOUR)/ MCR LINE #33 - WEED MOWING 84.000

76.000

900-00010  
 

160.000

HOUR

55.20000 8,832.00160.000

4,195.20

1475 ADDED ITEM (LUMP SUM)/ MCR LINE #34 CURB & WALL DRA IN 
@ HOLIDAY INN

0.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 0.000.000

0.00

1480 FENCE BARRIER MP MCR LINE #35 - BARRIER FENCE 0.000

0.000

607-21300  
 

8.000

M   

100.00000 0.000.000

0.00

1485 CONC CL B (WALL) MCR LINE #36 - CONCRETE CL. B (WALL) 0.000

0.000

601-01050  
 

10.000

M3  

200.00000 0.000.000

0.00
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PROJECT: NH 0503-055                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

1490 ADDED ITEM (LUMP SUM)/ MCR LINE # 37 - SWEEP & CLEA N 
PARKING LOT

0.000

0.000

900-00014  
 

1.000

L S 

500.00000 0.000.000

0.00

CAT 275,879.3811,872.62283,739.26CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE PUENFR-0.2-CLU 

1190 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,400.000

0.000

203-00010  
 

1,400.000

M3  

8.20000 11,480.001,400.000

0.00

1195 STRUCTURE EXCAVATION 11,775.000

0.000

206-00000  
 

11,775.000

M3  

6.00000 70,650.0011,775.000

0.00

1200 STRUCTURE BACKFILL (CLASS 1) 1,895.000

0.000

206-00100  
 

1,895.000

M3  

14.00000 26,530.001,895.000

0.00

1205 BED COURSE MATERIAL 276.000

0.000

206-01000  
 

276.000

M3  

20.00000 5,520.00276.000

0.00

1210 DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

30.00000 0.000.000

0.00

1215 EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

0.000

EACH

35.00000 0.000.000

0.00

1220 GROUND COVER VINES (NO. 1 CONTAINER) 0.000

0.000

214-00810  
 

0.000

EACH

6.50000 0.000.000

0.00

1225 RIPRAP (SPECIAL) 605.320

0.000

506-00013  
 

605.320

T   

60.00000 36,319.20605.320

0.00

1230 GROUTED RIPRAP 95.000

0.000

506-00035  
 

95.000

M2  

60.00000 5,700.0095.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE PUENFR-0.2-CLU 

1235 RIPRAP (450 MM) 102.000

0.000

506-00218  
 

102.000

M3  

50.00000 5,100.00102.000

0.00

1240 *HAND RAIL 17.000

0.000

514-00100  
 

17.000

M   

487.00000 8,279.0017.000

0.00

1245 *CONCRETE CLASS D (BOX CULVERT) 1,447.900

0.000

601-03030  
 

1,447.900

M3  

347.00000 502,421.301,447.900

0.00

1250 *STRUCTURAL CONCRETE COATING 100.000

0.000

601-40300  
 

100.000

M2  

35.00000 3,500.00100.000

0.00

1255 *REINFORCING STEEL 157,397.890

0.000

602-00000  
 

157,398.000

KG  

0.90000 141,658.10157,397.890

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1255 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE PUENFR-0.2-CLU 

1260 *LINE POST (CHAIN LINK) 31.000

0.000

607-52900  
 

31.000

EACH

90.00000 2,790.0031.000

0.00

1265 *END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

2.000

EACH

320.00000 640.002.000

0.00

1270 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000

0.000

607-52910  
 

4.000

EACH

420.00000 1,680.004.000

0.00

1275 *FENCE CHAIN LINK (1800 MM) 77.000

0.000

607-53172  
 

77.000

M   

100.00000 7,700.0077.000

0.00

CAT 829,967.600.00829,967.70CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE PUENFR-0.2-CLU 

1295 ADDED ITEM (CUBIC METER)/ CMO#2 CBC STABILIZATION-R OCK
STABILZATN

1,180.000

0.000

900-00003  
 

1,180.000

M3  

17.66000 20,838.801,180.000

0.00

1300 GEOMEMBRANE CMO#2 CBC STABILIZATION 2,563.900

0.000

420-00000  
 

2,564.000

M2  

0.77000 1,974.202,563.900

0.00

1305 RIPRAP (450 MM) CMO#2 CBC STABILIZATION 3,224.000

0.000

506-00218  
 

3,224.000

M3  

50.00000 161,200.003,224.000

0.00

CAT 184,013.000.00184,013.08CURRENT AMT0301 $ $ $

CAT NO0400 C.E. BID ITEMS 

1165 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

1280 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

85,000.00000 85,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:55

CUMULATIVE
AMOUNT

CAT NO0400 C.E. BID ITEMS 

1285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

CAT 103,000.000.00103,000.00CURRENT AMT0400 $ $ $

$11,204,302.0114,387.64$11,220,198.47$CURRENT AMTPROJECT TOTAL


